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TThe

a.

b,

following construction projects are schedulea:

Wuhlheide Marshaling Yard, It is on the Berlin Outer
Freight Ring between the lines to Erkner and to
Strausberg and is 6 km long. Three tracks in the
receiving yard; about 12 cross-over tracks; 3 to 5
outgoing lines; a temporary locomotive servicing
installation consisting of a coal dump, a swing crane,
a cinder pit and a water tower, (1) The amount of
15 million eastmarks required for construction work
to be done in 1952 had not yet been approved. (1)

nggguﬁgllzgggmﬁgggigg*.A locomotive maintenance shop,
This project is connected with the Foundry Combine
East. (2)

Ziltendorf-Mixdorf~Grunow R

ilr
has been postponed until 1953.

oad Line, This project
[

Connecting Curve near Eberswalde in the Greifswald
Railroad District, Work on this project 1s behind

schedule. No excavator .was avallable by 15 November. (4)
A second connecting curve is scheduled for construction
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near Angermuende so that traffic from Bad Freilenwalde to
Templin via Oderberg, Chorin and Britz will not have to
pass through the Angermuende raillroad station, (%)

- e, Rail Link near Neustrelitz, This link, which connects the
Berlin-Neustrelitz and Wittenberge-Neustrelitz railroad lines
will make Rechlin airfield accessgble without time-consuming
shunting operations at Neustrelitz railroad station,

f. S8ingle Track Reconstruction of the Lietzow-Binz Railroad Line,
This project is motlvated by the fact that the former Kraft
durch Freude (Strength through Joy) health resort located
between the two places mentioned 1s to be occupied by sea
police. (6)

- g. Single Track Reconstruction of the Prenzlau-Templin Railroad
Line, The former course of the line is to be improved. (7)

. h. Connecting Curve near Wustermark, Work on this project has

- already begun and is scheduled for completion in 1951, (8)

2. Herr Gruber, president of the Cottbus regional railroad headquarters,
"at a conference held on 6 October 1951 with representatives of the
Cottbus regional railroad headquarters and the Government of Land
Brandenburg, stated that the construction of a railroad maintenance
shop in Guben was planned for 1952, The cost for this project was
estimated at 17 million eastmarks, and the new installatlon would
have a workforce of 1,000 men, 2}

25X1

In mid-October 1951, the Bauunion East contracted to construct
the Wuhlheide marshaling yard. The construction firm had started
work on the preparation of the various construction sites. At
this date, only leveling work between the Biesdorf and Wuhlheide
railroad stations had been done, (1)

The Ziltendorf freight station, which serves the Foumdry Combine
East, is scheduled to be connected by several tracks to the -
Guben-Frankfurt/Oder trunk line. The freight station is to be
equipped with 27 tracks and 3 arrival and departure tracks each,
Previously only 6 main tracks and 2 or 3 arrival, and departure
tracks were available at the station. The completion date of
this project is November/December 1952. (9)

It continued to be difficult to procure the rails for the second

track of the Frankfurt/Oder-Guben railroad line, Of 21 km of
rails required for the Frankfurt/Oder-Neuzelle line section in
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the Berlin raillroad diétrict, only 3 km could be ohtaine
by 9 November., For this reason, source believes that the
fixed(co?pletion date of 30 November 1951 would not beem
met. (10 . :

a. | lwork on the construction of a second track
on the Rathenow-Loewenberg railroad line, which is about .
80> km long, was to be started before the end of 1952, This
project would require the widening of the railroad embankment
and the corresponding improvement of bridges and railroad
stations on this line. (11)

The conneéting curve near Bberswalde cannot be completed before
early 1952 because the excavator required is not available, (4)

On 7 November 1951,

| the Seddin construction project would not De
completeds according to scheduley this year., Because of a lack of
ties and small iron fittings, the opening of the southern group
of tracks required for use of commuter traffic had to. be postponed
until the spring of 1952, The situation-at Wustermark marshaling
yard was sald to be similar. (12) : *

On 19 October 1951, |
| |iarge stocks of ties had been stored at Zerns-
JorT ties depot by order of the Directorate General, Railroads,
Berlin, A total of 80,000 beech-wood and 40,000 pine-wood ties

are stored there. -Source was told that only new ties were
henceforth to be used. (13)

In late September 1951, the Ministry of Traffic approved the
dismantling of the Bergwitz-Kemberg railroad line in the Halle
railroad district., The dismantled rails are to be installed on
more important lines. (14) ‘

' Naxhitle

The first rails manufactured by the Max-Fetmdry in Unterwellenborn-
have been installed on the second track near Wiesenburg, The ralls
previously delivered by this firm were defective and showed cracks:
after being in use only for a short time. (15) .

| |the Berlin regional railroad headquarters that

the completion of the second track of the Frankfurt/Oder-Guben .
railroad line was postponed to 20 December 1951. (10)

25X1(| | comments
1

)
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%

_ | | |
The establishment of an additional rallroad maintenance shop for

locomotives in Guben appears credible in connection with the
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25X1 ~ traffic requirements of the Foundry Combine East near.
Fuerstenberg/Oder. '

25X1 (3) Owing to a shortage of construction materials, the execution of

this project has been postponed several times, |

25X1. . (4) curve was transmitted previously.

25X1  (5) ThIs project 1s reported for the first time. The rail link would

25X1 improve the connection to the Templin troop training grounds,
(6) |The reconstruction of the single track

= Tine was not included in the 1952 construction plan.

25X1 ‘ " . ‘ ' ' '
(7) The reconstruction of this single track railroad line, which was
dismantled by the Soviets, has been planned for a long time.[ |

25X1
(8) :
(9) The construction plan for the Ziltendorf industrial railroad
' : station was transmitted previously. | |
25X1 (10) | [The completion date of
This projJect had To be postponed several times because of a
shortage of ralls, '

(11) In 1950, the single track Rathenow-Loswenberg railroad line was
25X1 converted to the status of a main line so that it can be used as
an extension of the northern section of the Berlin Outer Freight
Ring. With regard to the shortage of rails, it appears improbable
that a second track on this line will be built in the near future.
The project was not included in the 1952 construction program.

25X1

(12) The improvement of these two imvortant marshaling yards was.
reported previously. | :

(13) Zernsdorf near Koenigswusterhausen 1Is the central Ties depot of

the Soviet Zone railroads., The depot- has an impregnation plant.

The stocks of 120,000 ties, reportedly avallable there, appear

to be rather low, as 1,600 ties are required for 1 km of trackage.

The stocks would be adequate for 75 km of trackage., The Soviet

Zone railroad system has 13,000 km of tracksj; the stocks reported

‘would therefore cover only 0.5 percent of the railroad net,

25X1 (14) | 1 |
(15) The Max Fpundry in Unterwellenborn near Saalfeld 1s -the only

installation producing ralls in the Soviet Zone of Germany. The
quality was. substandard and the quantity was lnadequate. Wiegenburg
is on the Berlin-Magdeburg/Dessau trunk line, '
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